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Friday, November 2, 2018WIS 38 & County MM 
Project Update
November 2, 2018

MM Section
1. Complete removing pavement.  Continue to process pavement for subbase.
2. Excavate soil from south end to Rivershore Drive.
3. Place subbase material.
(All Traffic on CTH MM will remain on the east side of the roadway from River Shore Drive to the South end.)
STH 38 and MM Section
1.  Finish setting grades.
2. Start curb and gutter late in the day and finish on Saturday.
Saturday, November 3, 2018
MM Section
1. Excavate soil from South end to Rivershore Drive
2. Place Subbase Material
(Work will end mid-day)
(All Traffic on CTH MM will remain on the east side of the roadway from River Shore Drive to the south end.)
STH 38 and Mill Rd. Section
1. Install Curb and Gutter 

Sunday, November 4, 2018
     NO WORK

(All Traffic on CTH MM will remain on the east side of the roadway from River Shore Drive to the south End.)

Monday, November 5, 2018
MM Section
1. Excavate soil from the south end to Rivershore.
2. Place Subgrade Material.
3. Begin Trucking in and placing offsite base.
(All Traffic on CTH MM will remain on the east side of the roadway from River Shore Drive to the South End.)
STH 38 and Mill Rd. Intersection
1. Prep or pour concrete.
Tuesday, November 6, 2018
MM Section
1. Excavate Soil from the South end to Rivershore.
2. Place Subgrade Material.
3. Truck in and place base.
STH 38 and Mill Rd Intersection
1.  Prep and Pour Concrete
Wednesday, November 7, 2018
MM Section
1. Excavate Soil from South end to Rivershore.
2. Place Subgrade material.
3. Truck in and place Base.
STH 38 and Mill Rd Intersection
1.  Prep and Pour Concrete
Thursday, November 8, 2018
MM Section
1.  Excavate Soil from South end to Rivershore.
2. Place Subgrade material.
3. Truck in and place base.
STH 38 and Mill Rd. Intersection.
1.  Prep and Pour Concrete.	Comment by GRASSER, EDWARD J: 

Extended Weather forecast:
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Project contact:
Josh Skarsten, PE
[bookmark: _GoBack]D 414-944-6199
josh.skarsten@aecom.com
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Racine, WI 10 Day Weather

DAY DESCRIPTION ~ HIGH/LOW  PRECIP  WIND
TopAY s Coudy 4736 410%  NNE13mph
SAT i85 MostyCloudy  47/45 /10%  ENE9mph
SUN /‘ Rain/Wind 52/43 /90%  SSE22mph
MoN A Coudy 420%  S11mph

e * Rain 53738 /90%  SW16mph
WED =5  CoudyWind 4332 /20%  W22mph
HU i@ patyCoudy 40730 /0% WNW 14 mph
FRI M patyCoudy 39728 410%  Wi4mph
SAT Mostly Sunny ~ 39/29° /20%  NW10mph
SUN Partly Cloudy 39733’ 420%  SSW12mph





