


Pritchard Park: Environmental Improvements



Progress Update: October 2018

- Bluestem Environmental planted shrubs around the Veteran's memorial (SE Wetland)
- Seeding of the SE Wetland occurred last week.
- Seeding of the Pollinator Swale will occur this week.
- The SE Wetland and Pollinator Swale will take three years for the area to be fully vegetated.
- Buckthorn removal by the County may occur in late fall or early 2019 depending on grants/
- The pollinator swale will be prepped and planted over the next few weeks as well.
- County will provide wood chips to form a trail around the swale and over the top of the berms.
- No other County work should occur in the SE Wetland and Pollinator Swale until further notice.
- RPW will continue to plan/design the restoration of the SW Forest, Middle Pond and NE Pond.
- The Middle Pond restoration will work in conjunction with the TBD field improvements.
- RPW will work with the County/planners/designers to maximize the environmental upsides.





2017: Getting the Community Involved - Pulling Buckthorn

2018: Building the Pollinator Swale



2018: Prepping and Planting the SE Wetland





2018: Increased Plantings Around the Veteran's Memorial