

**Reed, Sarah**

---

**From:** Andi Addis <info@qsputility.com>  
**Sent:** Tuesday, April 21, 2020 2:27 PM  
**To:** Reed, Sarah  
**Subject:** Addis Garage Variance Extension Request

RECEIVED

APR 21 2020

**Follow Up Flag:** Follow up  
**Flag Status:** Flagged

RACINE COUNTY

**PLEASE NOTE:** This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Sarah,

After our conversation today, I spoke with my husband again and we collectively agreed that we need to request an extension on our garage variance permit.

We initially requested, and were approved, an extension on our garage permit last Fall, as the weather was very uncooperative last year. In light of COVID-19, our project has been delayed due to social distancing, as we had planned to start in March. With that said, we are requesting an extension on our garage variance permit at 29129 Elm Island Dr, Waterford, WI 53185. In an effort to try and meet the expiration deadline as close as possible, while maintaining the Safer at Home order, we are having a contractor in Central WI build the garage walls off site. Therefore, we are requesting an extension so that we can satisfy the permit once we feel it is safe to have contractors at our home to pour footings, etc.

Regards,

*Andi Addis  
President  
QSP Utility, LLC  
PO Box 310  
Waterford, WI 53185  
(262) 332-7736 Ph/Fax  
(262) 895-9182 Cell  
[www.qsputility.com](http://www.qsputility.com)*

